



SE LAB-2

NAME-CHINMAY.S.PATEL
SRN-PES1UG24CS718
SEC-L

SRUM SPRINT 1



SCRUM SPRINT 2



Report: SCRUM Sprint 2

*Work item added after sprint start

(COMPLETED IN ONE DAY)

SPRINT 1

Summary

Backlog

Board

Docs

Development

+

Q

CS

≡

↗

⚙

⋮

SCRUM Sprint 1

Add dates

(6 work items)

2100

Start sprint

⋮

SCRUM-11

Register Team

To Do

3

^

⌵

SCRUM-12

Generate Tournament Brac...

To Do

5

^

⌵

SCRUM-13

Submit Match Score

To Do

3

^

⌵

SCRUM-14

Recalculate Standings



To Do

5

^

⌵

ACTIVE BOARD OF SPRINT 1



Completed work items

[View in All work navigator](#)

Key ↓	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-11	Register Team	Story	Team Reg...	Done		3
SCRUM-12	Generate Tournament Bracket	Story	Tourname...	Done		5
SCRUM-13	Submit Match Score	Story	Match & S...	Done		3
SCRUM-14	Recalculate Standings	Story	Match & S...	Done		5
SCRUM-15	Resolve Tiebreaker	Story	Match & S...	Done		3
SCRUM-16	Publish Updated Standings	Story	Match & S...	Done		2

SPRINT 2

Completed work items

[View in All work navigator](#)

Key	Summary	Work type	Epic	Status	Assignee	Work item count
SCRUM-22	Provide Team Seed	Story	Team Reg...	Done		1
SCRUM-24	View Tournament Bracket	Story	Tourname...	Done		1
SCRUM-28	Resolve Tiebreaker	Story	Match & S...	Done		1

1)Did your estimations reflect the actual effort?

Yes, the estimations generally reflected the actual effort. Story Points were assigned based on the complexity, time, and uncertainty of each User Story. During the simulated sprint, the stories could be completed according to their estimated difficulty.

2)Was your backlog well-prioritized?

Yes, the backlog was prioritized based on the importance and impact of the User Stories. High-priority stories related to core tournament functionality were placed ahead of less critical stories.

3)How did your simulated sprint align with your plan?

The simulated sprint followed the planned workflow. We selected User Stories from the backlog, added them to the sprint, and moved them through To Do → In Progress → Done. The sprint was completed within the planned one-week duration. The lab specifically asks us to simulate this movement and complete the sprint.

4)What insights did the Burndown Chart give about your team's capacity?

The Burndown Chart showed how much work remained during the sprint and helped us understand the team's progress and capacity. A decreasing remaining-work line indicates that Story Points are being completed. Comparing the remaining-work line with the guideline helps determine whether the team is on track

