

☐	SCRUM Sprint 1	Add dates	(6 work items)	21	0	0	Start sprint	...
SCRUM-11	Register Team	To Do	3					
SCRUM-12	Generate Tournament Brac...	To Do	5					
SCRUM-13	Submit Match Score	To Do	3					
SCRUM-14	Recalculate Standings	To Do	5					

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Local Sports Tournament & Brac...

More spaces

Recommended

Create a roadmap

Filters

Search

+ Create

See plans

Local Sports Tournament & Bracket Manager

Summary Backlog Board Docs Development

Search bo... CS Filter

Complete sprint

Group

TO DO 6 OF 6

IN PROGRESS

IN REVIEW

SCRUM-14 5

Resolve Tiebreaker

Match & Standings Management

SCRUM-15 3


Local Sports Tournament & Bracket Manager

TO DO	IN PROGRESS	DONE 6 OF 6
+ Create		Register Team
		Team Registration & Seeding
		SCRUM-11 3
		Resolve Tiebreaker
		Match & Standings Management
		SCRUM-15 3

Completed work items


[View in All work navigator](#)

Key ↓	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-11	Register Team	Story	Team Reg...	Done		3
SCRUM-12	Generate Tournament Bracket	Story	Tournamen...	Done		5
SCRUM-13	Submit Match Score	Story	Match & S...	Done		3
SCRUM-14	Recalculate Standings	Story	Match & S...	Done		5
SCRUM-15	Resolve Tiebreaker	Story	Match & S...	Done		3
SCRUM-16	Publish Updated Standings	Story	Match & S...	Done		2



Report: SCRUM Sprint 0

*Work item added after sprint start



Report: SCRUM Sprint 1

*Work item added after sprint start

1. Did your estimations reflect the actual effort?

Yes, the estimations generally reflected the actual effort. Story Points were assigned based on the complexity, time, and uncertainty of each User Story. During the simulated sprint, the stories could be completed according to their estimated difficulty.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on the importance and impact of the User Stories. High-priority stories related to core tournament functionality were placed ahead of less critical stories.

3. How did your simulated sprint align with your plan?

The simulated sprint followed the planned workflow. We selected User Stories from the backlog, added them to the sprint, and moved them through To Do → In Progress → Done. The sprint was completed within the planned one-week duration. The lab specifically asks us to simulate this movement and complete the sprint.

4. What insights did the Burndown Chart give about your team's capacity?

The Burndown Chart showed how much work remained during the sprint and helped us understand the team's progress and capacity. A decreasing remaining-work line indicates that Story Points are being completed. Comparing the remaining-work line with the guideline helps determine whether the team is on track.